

Project Planning

Work streams and deliverables

IN THIS FILE

4.1 Five work streams

4.2 Deliverables & phase mapping

4.3 Scope at a glance

Five work streams



01

Content & assets

10 comic titles, 8 heroes, 2 posters and cover images



02

Layout & styling

10 page sections with responsive breakpoints



03

Interaction logic

Search, filters, detail pop-up, favorites, theme toggle



04

Testing & fixes

Check features on desktop, tablet and phone



05

Docs & demo

README, slide deck and live walkthrough

Deliverables & phase mapping

Work stream	Deliverable	Feeds phase
Content & assets	10 comic titles, 8 heroes, 2 posters and cover images	Development
Layout & styling	10 page sections with responsive breakpoints	Design, Development
Interaction logic	Search, filters, detail pop-up, favorites, theme toggle	Development
Testing & fixes	Check features on desktop, tablet and phone	Testing
Docs & demo	README, slide deck and live walkthrough	Documentation, Demonstration

Scope at a glance

10

comic titles

8

heroes

2

posters

10

page sections

How the plan is organized

- 5 work streams, each with a clear deliverable
- Content and layout first, then interaction logic, testing and finally docs and demo
- Everything ships as one self-contained site